
Heather Shirley Smith 
Deputy General Counsel 

Duke Energy 
40 W. Broad Street 

Suite 690 
Greenville, SC  29601 

o: 864.370.5045 
f: 864.370.5183 

heather.smith@duke-energy.com 

July 31, 2018 

VIA ELECTRONIC FILING 

The Honorable Jocelyn G. Boyd 
Chief Clerk / Administrator 
Public Service Commission of South Carolina 
101 Executive Center Drive, Suite 100 
Columbia SC 29211 

Re: Amended Project Development Application of Duke Energy Carolinas, LLC for 
Approval of Decision to Incur Nuclear Generation Pre-Construction Costs 
PSCSC Docket No. 2011-20-E 

Dear Ms. Boyd: 

Attached is the report of activities and expenditures for Lee Nuclear Station for the period 
ending June 30, 2018.   

Please contact me if you have any questions. 

Sincerely, 

Heather Shirley Smith 

cc:       Ms. Dawn Hipp, Office of Regulatory Staff 
Ms. Nanette Edwards, Office of Regulatory Staff 
Ms. Dawn Hipp, Office of Regulatory Staff 

            Ms. Shannon Bowyer-Hudson, Esq., Office of Regulatory Staff 
            Mr. Michael Seaman-Huynh, Office of Regulatory Staff  

Parties of Record   
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July 24, 2018

Re: Lee Nuclear Station
Public Service Commission South Carolina (PSCSC)

Project Development Work Activities and
Project Spend to Date as of June 30, 2018

File: WL 4000.20-12

Attachment:
1. PSCSC Report Preconstruction Costs for Lee Nuclear Station Project Development

Activities January 1, 2011 — June 30, 2018

This memo documents the project development activities and associated
preconstruction costs for Lee Nuclear Station project between January 1, 2011 and June

30, 2018 pursuant to the PSCSC July 1, 2011 project development order. On December
19, 2016 Duke received the COL.

Total 2018 2" quarter spend was ($31 thousand) due to historical costs removed.

Total Lee Nuclear project cost through June 30, 2018, is $558 million, inclusive of $247.6
million in AFUDC.

W ryi/()r

Manager
Nuclear Development

Xc: Heather Smith (w/att)
Joe Donahue(w/att)
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Attachment 1:

PSCSC Report
Preconstruction Costs for Lee Nuclear Station Project Development Activities

January 1, 2011- June 30, 2018

Task Description

COLA Preparation
NRC Review & Hearing
Fees

Land and Right-of-way
Purchases

Pre-construction and
Site Preparation

Supply Chain,
Construction Planning,
and Detailed
En ineerin
Operational Planning
Post COL

01/01/2011-
12/31/2017

($254,088)

$62,127,933

$ 1,601,087

$ 1,688,008

$57,735,925

$3,675,073

$ 1,949,906

01/01/2018
- 03/31/18

($2,149)

$0

$0

($237)

$0

($ 100,000)

$0

04/01/2018
- 06/30/18

$0

$0

$0

$0

$0

$0

$0

Project Totals
to Date

$25,064,851

$ 110,488,035

$44,341,359

$21,687,155

$79,943,701

$4,694,175

$ 1&949,906

Allocate
AFUDC

TOTAL

$ 13,127&438

$208,023,628

$349,674,910

$29&664

$0

($ 72,722)

($31,477) $22,235,705

$0 $247,607,083

($31,477) $558,011,970

The activities included in each category are as follows:

COLA Preparation — includes Duke labor, expenses and contract support for preparation of the
Combined Construction and Operating License (COL) Application tendered to the Nuclear
Regulatory Commission (NRC) on December 13, 2007. The NRC determined the application
was suitable for review and docketed the application on February 25, 2008.

NRC Review and Hearing Fees — includes the cost of the NRC review fees, Duke labor and
expenses, contract labor and legal support required to support the NRC review of the Lee
Nuclear Station COL application, and preparation for the Advisory Committee on Reactor
Safeguards Subcommittee Hearing. Category also includes interactions with South Carolina
Department of Health and Environmental Control (SCDHEC) and the US Army Corps of
Engineers (USACE), as required to move the environmental permit applications forward. The
Lee project received the National Pollutant Discharge Elimination System (NPDES) Operations
permit on July 17, 2013. The Final Environmental Impact Statement was issued by the NRC on
December 23, 2013, and the 401Water Quality Certification was issued on January 2, 2014. The
Final Environmental Impact Statement prepared by the U.S. Forest Service to support mitigation
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activities in Sumter National Forest was issued on December 5, 2014. Lee Nuclear Station
received its USACE 404 Permit on September 29, 2015.

Land and Right-of-Way Purchases — includes the purchase of land required for the Lee site
and rail right-of-ways. Category also includes cost of purchasing additional land for a
supplemental cooling pond in event of severe drought, as well as costs for surveying the selected
transmission right-of-way.

Pre-construction and Site Preparation — includes site activities to both maintain the site and
prepare the site for construction. Site preparation activities included: dewatering and cleanup of
the excavated area, site remediation activities required to identify and properly dispose of
hazardous wastes, and costs associated with the demolition and removal of unusable structures.
Necessary maintenance of existing rail bed and required Make-up Pond B spillway repair were
completed. Engineering of offsite infrastructure for potable water, sewer, and rail spur; and,
geotechnical evaluations (needed for engineering) have been completed. Engineering for
bringing communications to the site is also included in this category. Engineering of necessary
traffic improvements was brought to 85% completion by December 2013.

Supply Chain, Construction Planning and Engineering — includes activities associated with
working with the supplier to negotiate an Engineering, Procurement and Construction (EPC)
agreement. Negotiations in 2008 did not result in an executed contract. Conceptual site specific
engineering and construction planning activities necessary to develop a complete project
definition are included in this category. Detailed site specific engineering began in January 2011
and was brought to 70% completion in December 2013. Commercial building design activities
started in June 2012. Design of the first six commercial buildings was completed in December
2013.

Operational Planning — includes activities associated with operator and plant staff training,
including costs associated with the Knowledge and Abilities Catalog, required for operator
license examinations for AP1000 plants, and the standardization of the nomenclature in the
Westinghouse Master Equipment List (MEL). Additional activities included: supporting
operations program development, such as Quality Assurance (QA) Program, and the review of
approximately 500 procedures. The training materials, operational programs, and operating
procedures were developed in concert with other AP1000 utilities within the APOG framework.
The Operational Planning category also includes generation of administrative procedures that
must be in place upon receipt of COL from NRC.

Post COL — A Combined Construction Permit and Operating License (COL) was received for
the Lee AP1000 Project in December 2016. Design finalization and first-of-a-kind construction
issues at the lead plants (Summer 2 and 3, Vogtle 3 and 4) have required Westinghouse to make
numerous changes to the AP1000 design. Design changes continue to be issued as the lead plants
advance towards completion. License change packages were assembled to start the process of
aligning the Lee COL with the lead plant COL. Construction of the Summer units was cancelled
by the owners in 2017. Duke Energy Carolinas filed its Request for Approval to Cancel the Lee
Nuclear Project on August 25, 2017 in Docket Nos. E-7, Sub 819 and E-7, Sub 1146.
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Allocate — Labor burdens and allocated labor. This category had previously been manually
spread to create the SCUC report. It has been determined that it is more accurate to show these
charges in a separate bucket.

"Charges for LCOLAEPC (Engineering, Procurement and Construction Release to COL) are
now being reported in Supply Chain, Construction Planning, and Detailed Engineering.
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